AGENDA

SPECIAL MEETING
WATERFORD SCHOOL BUILDING COMMITTEE
WATERFORD, CONNECTICUT
DATE:

Thursday, May 10, 2012
PLACE:
Board of Education Offices, Conference Room B
TIME:

5:30 p.m.
 



I. 
Establishment of Quorum and Call to Order
II.
Recognition of Visitors/Public Comment
III.
Correspondence/Informational Items

IV.
Superintendent’s Report
V.
New Business

Renovate Status and JCJ Proposal

VI.
Old Business
Approval of Minutes:  April 17, 2012 Regular Meeting; and April 24, 2012 Special meeting
VII.
Consent Agenda

WATERFORD HIGH SCHOOL CHANGE ORDERS:

New Building Addition Items:
1. Manafort T&M work performed from 3/19/2012 to 3/22/2012, in the amount of $4,510.37, for hand excavating, forming, pouring, and backfilling the piers at the north of Area F, per RFI#393.  This includes:

a. Hand excavation to the top of each of (4) concrete footings 

b. Drill & epoxy reinforcing (using Hilti adhesive) for (4) concrete pier extensions

c. For and pour concrete for concrete pier extensions

2. Manafort T&M performed from 3/16/2012 to 3/22/2012, in the amount of $5,394.33, for the infill of the concrete precast shelf between column lines AA/1 & Y/1, per RFI#431.  This includes:

d. Removal of water/vapor barrier, roughening of concrete, and installation of RX-101 waterstop 

e. Drill and epoxy reinforcing (using Hilti adhesive)

f. Form and pourconcrete for the concrete wall infill

3. Shepard Steel Change Order Credit #M2 in the amount of ($1,375.00), for the deletion of the Area F Mechanical Well Guard Rail from the scope of work, per RFI#413

4. Conn Acoustics Change Request #39, in the amount of $1,082.03, for the relocation of the Area F attic hatch and the extension of the catwalk, per RFI#501.

5. Per RFI 514 and HHS proposal dated 5/3/12 in the amount of $8,152.88 to replace the cafeteria ductwork which was designed for a finished ceiling space with a spiral type duct and diffusers.

6. Per RFI 522, the ductwork in the transportation lab is exposed under the sound barrier ceiling but it was designed for an above ceiling application. Per HHS proposal dated 5/3/12 to change the ductwork diffusers in the transportation lab to 30 degree elbows with type “F” face grilles in the amount of $2,044.72.
7. Secondino PCO#42, in the amount of $924.59, to provide two (2) ADA compliant shower seats in the new addition that were not shown on the drawings, per RFI#404A 


Field Items: None


Site Items

Fucci CO#46, in the amount of $9,602.80, to install and remove temporary sewer bypass at SMH#6, per RFI#476 and the input of the Town Officials.  Contractor reserves right for additional time added to the contract as a result of the additional work.


Auditorium & Stage Items (need design package in order to issue for bid/pricing)

JCJ Proposal Request #37, to provide new Direct Applied Finish System on ½” cement 
board on new stell support framing system:

a. Price for the replacement of the lights:

I. Ducci Quote #71, in the amount of $9,299.00, to furnish and install (12) new light fixtures.

b. Prices for the replacement of the DAFS ceiling:

I. Removal and disposal of the existing DAFS ceiling at the Auditorium Entrance Canopy:

i. Secondino/Deedy proposal dated 2/8/2012, in the amount of $9,460.00 for the removal & disposal of eight (8) sections of exterior elevated plaster ceiling, includes both the framing and panel removal.

II. Conn Acoustics Change Request #27, to furnish and install new framing and DAFS per SKA-77, in the amount of $35,151.12.

III. Total change: $53,910.12 (w/ Deedy)


Pool & Fieldhouse items

1. Ducci PCO#45, in the amount of $640.00, to furnish and install a wall mounted exit sign in the 2nd Floor Pool Lobby.

2. Ducci EWO-11-1 & 12, in the combined amount of $2,026.00, for rewiring of the Fieldhouse bleachers due to the handicapped retro-fit and the reworking of the electrical circuit.

3. Ducci quote #70, in the amount of $927.00, to furnish and install a door contact that was not shown in the drawings at door A109C, per RFI#498.

4. Ducci EWO-20 for T&M work performed on 11/8/2012, in the amount of $613.00, to troubleshoot and re-feed the lights in the exterior Area A canopy by the outdoor bathrooms.

5. Ducci EWO-19 for T&M work performed from 11/3/2012 to 11/9/2012, in the amount of $4,734.00, for the installation of 230 LF of conduit & 1,300 LF of wire, to rework the power to the lapboard and scoreboard in the pool area, per RFI#209.

VIII.
WATERFORD HIGH SCHOOL
1. Architect’s Report Waterford High School: Jeter, Cook & Jepson

2. Construction Manager’s Report Waterford High School: O&G
3. 
Punch List Items:

· Possible elimination of the retention pond on west side of property

· Practice field layout

· Musco lighting

· Aud/field house lobby layout and concession stand

· Football field concession stand

· Scoreboards

· Auditorium catwalk

· WHS sign(s) on building

· Diving board and pool scoreboard

IX.
Bill List—See Attached
X.
Adjournment
IX.
Bill List May 10, 2012
	Project 

#152-
	School
	Stage
	Vendor
	Description
	Invoice#
	Amount

	n/a
	WHS
	n/a
	Allied Restoration
	Roofing
	00008
	$103,165.25

	n/a
	WHS
	n/a
	Advanced Performance
	Entrances & Storefronts
	00007
	$150,463.99

	n/a
	WHS
	n/a
	CJ Fucci
	Sitework
	00013
	$101,349.22

	n/a
	WHS
	n/a
	Conn Acoustics
	Drywall & Acoustical
	00011
	$118,181.71

	n/a
	WHS
	n/a
	Manafort Brothers
	Concrete
	00008
	$17,336.12

	n/a
	WHS
	n/a
	M Frank Higgins & Co
	Construction Management
	00007
	$76,266.00

	n/a
	WHS
	n/a
	A Secondino & Son
	Casework
	00002
	$81,309.55

	n/a
	WHS
	n/a
	HHS Mechanical
	Fire Protection, Plumbing
	00014
	$455,245.87

	n/a
	WHS
	n/a
	Professional Painting
	Painting
	00008
	$22,961.50

	n/a
	WHS
	n/a
	Joe Capasso Mason Ent.
	Masonry
	00010
	$371,895.47

	n/a
	WHS
	n/a
	Ducci Electrical Contr.
	Electrical
	00012
	$433,159.48

	n/a
	WHS
	n/a
	O&G Industries
	Construction Management
	00016
	$99,156.00

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	RI420180
	$140.00

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	RI419369
	$225.00

	n/a
	WHS
	n/a
	A Royal Flush
	Portable Toilets
	C-419151
	$249.00

	n/a
	WHS
	n/a
	CL&P
	Electrical Service
	April 11, 2012
	$671.24

	n/a
	WHS
	n/a
	Vanasse Hangen Brustlin
	Inspection
	0146474
	$1,844.10

	n/a
	WHS
	n/a
	Van Zelm Engineers
	Professional Services
	0037068
	$8,429.10

	n/a
	WHS
	n/a
	Gagnon Electrical 
	Lighting
	12-314
	$61,300.00

	n/a
	WHS
	n/a
	CLA Engineers
	Professional Services
	Invoice #1
	$1,730.00

	n/a
	WHS
	n/a
	JCJ Architecture
	Professional Services
	000000043
	$47,912.29

	n/a
	WHS
	n/a
	Granite Group
	Plumbing
	6026261-00
	(8.05)

	n/a
	WHS
	n/a
	Granite Group
	Plumbing
	6020103-00
	$917.90

	n/a
	WHS
	n/a
	Granite Group
	Plumbing
	6024426-00
	$345.74

	n/a
	WHS
	n/a
	Special Testing Labs
	Inspection
	26252
	$4,789.00


