AGENDA

REGULAR MEETING
WATERFORD SCHOOL BUILDING COMMITTEE
WATERFORD, CONNECTICUT
PLEASE NOTE:  THE MEETING WILL BEGIN AT 5:15 P.M. 
DATE:

Tuesday, January 15, 2013
PLACE:
Board of Education Office, Conference Room B
TIME:

5:15 p.m.
 



I. 
Establishment of Quorum and Call to Order
II.
Recognition of Visitors/Public Comment
III.
Correspondence/Informational Items
1. FY2012 Capital Projects Contractual Commitments from Rudie Beers, Director of Finance to be distributed at meeting
IV.
Superintendent’s Report
V.
Old Business
1.
Approval of Minutes:  December 11, 2012
VI.
New Business
VII.
Consent Agenda--WATERFORD HIGH SCHOOL CHANGE ORDERS:

Items to be Approved / Reviewed Total 
$411,633.20

New Building Addition Items Subtotal $59,210.87:

1. Secondino PCO#76, in the amount of $1,485.00, for (21) additional signs required in the new building, including (10) ADA signs, per RFI#774.

2. Professional Painting proposal dated 12/26/2012, in the amount of $4,304.00, to apply (2) coats of finish paint to each of the (150) window sill aprons in the new building.

3. Conn Acoustics Change Requests #93, 94 & 95, in the combined amount of 1,566.01, for the construction of (4) new soffits in the passages H260 and C210 to allow for a ceiling height change over the ramp and stairs in this passageway, per RFI#782.

4. Manafort to perform corrective action on the exposed concrete floors in H161, H164, H169, H173, H186, and H197.

a. Added cost for concrete polishing in the Transportation & Construction Labs: $22,640.75 (to be back charged to Manafort).

5. Shepard Steel Proposal M11 for T&M work, in the amount of $409.20, for the sump pit cover for Elevator #1.  No sump pit covers were shown on the contract drawings, but it is required to pass state inspection.

6. APG proposal dated 8/27/2012, in the amount of $27,501.31, for the demo of the installed curtain wall E13 and the revisions to E13 and doors H166A & H166B.  Pending the State’s rejection of JCJ’s proposed Modification Request.

7. Shepard Steel Proposal M13 for T&M work, in the amount of $726.00, to install a steel angle over doors H165A & H165B for the masonry, per RFI#701.

8. Shepard Steel Proposal M14 for T&M work, in the amount of $578.60, for the changes to the Area H Roof ladder mounting brackets, per RFI#723.


Field Items Subtotal $27,468.00:
9. Secodino/Deedy proposal #24, in the amount of $11,440.00, to remove the orange fencing around the football field and to furnish and install new temporary posts and snow fencing, install 200 sf of bituminous pavement, supply and install 2 tons of crushed stone, and perform additional clean-up around the football field for general public use.

10. Ducci Quote #20R1, for additional conduits in the football field beyond what was called for in RFI#189, in the amount of $16,028.00 (reduced from $18,028.08), to install approximately 2000 LF.  Additional conduit was required because the original quote was for running conduit straight from point A to B, the actual installation required going around the pads for the walkways and bleacher footings which were being poured as this change was being designed and approved.


Site Items Subtotal $7,480.00:
11. Secondino/Deedy proposal #17, in the amount of $7,480.00, preparing the old courtyard for general public occupancy.  This work included cleaning up the courtyard, cutting the grass and providing 1,100 sf of additional temporary 2” thick pavement.

Auditorium & Stage/Lobby Items Subtotal $255,362.24:

12. Secondino PCO#79, in the amount of $572.89, to furnish and install exterior access hardware to door C117, per the request of the Fire Marshal, to provide emergency access to the backstage area, per RFI#787.

13. Secondino PCO#78, in the amount of $743.18, to furnish and install exterior door hardware for door C116 (leading out to the old generator alley).  The door hardware schedule specifies a hardware set that is for interior doors, this is an exterior door, per RFI#785.

14. Shepard Steel Proposal M15, in the credited amount of ($3,800.00), for the labor associated with the installation of the Stair #8 display cage, per RFI#741.

15. Shepard Steel Proposal M12 for T&M work, in the amount of $1,936.00, for the rework of the existing Auditorium handrails in order to meet current building code, per RFI#745.

16. HVAC Phase 3 Changes per HHS proposal dated 9/14/2012 for:

a. Auditorium: Replace existing RTU’s 8 & 9 and remote condensing units including, custom curbs to match existing steel and supply and return locations, duct work modifications and associated piping and rigging, insulation and balancing.

Total: $360,708.80 reduced to $245,035.04 (price includes a small contingency for minor duct modifications within the curb) submittal on the units has been submitted to CES.

HHS excluded the following: Roofing, flashing, electrical wiring, disconnects, structural steel,ceiling removal/replacement, concrete work and premium time, removal and replacement of newly installed electrical conduits & cable tray.

b. Allied proposal dated 12/14/2012, in the amount of $3,220.80, to flash and patch around the new curbs for the new RTU’s 8 & 9 on the existing roof.

17. Per RFI#757, to add a door at the south end of corridor C126, per the Owner’s request to help isolate the backstage area:

a. Secondino PCO#75, in the amount of $7,654.33, to supply and install a new custom metal frame and (2) prefinished flush wood doors and the associated hardware.

b. Installation will be done on T&M.

Pool & Fieldhouse items Subtotal $30,624.50:

18. Secondino/Deedy/Northeast proposal, in the amount of $3,492.50, for additional temporary paving around the wrestling room, B-Canopy, and Auditorium Entrance.

19. Ducci PCO#16, in the amount of $1,238.00, for the changes to the fire alarm system in Areas A & B per the third party review by the Fire Marshal and HAI and JCJ Proposal Request #11.

20. Secondino proposal dated 1/8/2013, in the amount of $25,894.00, to furnish and install a new Colorado Time Systems swimming scoreboard for 6 lanes in the pool area to replace the old one.  This price includes removal of the old scoreboards, (6) gutter hung touch pads (60”x22”), (1) enclosed white panel w/ facility name and CTS logo, and (1) single line panel with HOME and GUEST.  Price does not include wiring or final hook-up.

Music Room & Aux Gym Items Subtotal $20,952.87:

21. Secondino/Deedy proposal dated 12/23/2012, in the amount of $17,160.00, for the additional unforeseen demolition in the Area E Locker Rooms.  This work included the removal and disposal of the built up shower areas and the demolition of additional CMU walls and the clean-up of all the loose insulation and debris in the (2) Mechanical Basements.

22. Shepard Steel Proposal M9 R1 for T&M, in the amount of $3,792.87, for the reinstallation of the removed ‘X’ bracing in (4) locations along the Auxiliary Gym room divider.  The bracing had to be removed to install the new spiral duct, reinstallation per the response to RFI#661B.  This price includes the fabrication of the new angles and installation.

Existing Building All Areas Subtotal $10,534.72:

23. Allied Restoration proposal dated 12/31/12, in the amount of $10,534.72, to replace an additional 15’x100’ section where the roof insulation was delaminated.  This is for the extended warranty on the existing roof.

VIII.
WATERFORD HIGH SCHOOL
1. Architect’s Report Waterford High School: JCJ Architecture
2. Construction Manager’s Report Waterford High School: O&G
3. Pending Items:

· Practice field layout - ongoing
· WHS sign(s) on building - ongoing
· Diving board and pool scoreboard – investigating
· Tennis Court Lighting
· Remove White Pines (Rope Ferry Road) to add visibility
· Removal of White Pines by the Tennis Court
· Emergency Radio System (per 10/16/12 meeting)

· Additional Technology Requests (new item)

· Stair #9—Auditorium Balcony Outside Stairs (added 11/20/12)

IX.
Bill List—See Attached
X.
Adjournment
IX.
Bill List January 15, 2013
	Project 

#152-
	School
	Stage
	Vendor
	Description
	Invoice#
	Amount

	n/a
	WHS
	n/a
	CL&P
	Utilities
	51060116092
	$757.59

	n/a
	WHS
	n/a
	CL&P
	Utilities
	51060116092
	$970.55

	n/a
	WHS
	n/a
	CL&P
	Utilities
	51235106002
	$17,435.19

	n/a
	WHS
	n/a
	Yankee Gas
	Utilities
	57242906097
	$425.61

	n/a
	WHS
	n/a
	AT&T
	Utilities
	8604400837242
	$492.00

	n/a
	WHS
	n/a
	MCI
	Utilities
	8604400837
	$4.62

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	R1482145
	$70.00

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	R1481377
	$225.00

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	R1486029
	$70.00

	n/a
	WHS
	n/a
	A Royal Flush
	Portable toilets
	442985
	$429.00

	n/a
	WHS
	n/a
	A Royal Flush
	Portable toilets
	443200
	$1,001.00

	n/a
	WHS
	n/a
	Special Testing Labs
	Testing
	26634
	$1,420.00

	n/a
	WHS
	n/a
	Special Testing Labs
	Testing
	26783
	$360.00

	n/a
	WHS
	n/a
	Special Testing Labs
	Testing
	26661
	$1,050.00

	n/a
	WHS
	n/a
	VHB
	Professional Services
	0157976
	$4,499.96

	n/a
	WHS
	n/a
	VHB
	Professional Services
	0156735
	$3,399.96

	n/a
	WHS
	n/a
	William B. Meyer, Inc.
	Movers
	COM-1597-2/3
	$700.00

	n/a
	WHS
	n/a
	William B. Meyer, Inc.
	Movers
	COM-1597-2/1
	$10,369.00

	n/a
	WHS
	n/a
	VanZelm
	Professional Services
	0038050
	$5,057.46

	n/a
	WHS
	n/a
	Cynthia M. Kaplan
	Professional Services
	112012.143
	$320.00

	n/a
	WHS
	n/a
	MD Stetson
	Foam handwash dispensers
	425061
	$1362.51

	n/a
	WHS
	n/a
	EBP
	Toilet tissue dispensers
	11518556
	$540.00

	n/a
	WHS
	n/a
	Major Electric
	Electrical supplies
	S2516941
	$4,925.00

	n/a
	WHS
	n/a
	Horizon
	Software
	56906
	$5,817.68

	n/a
	WHS
	n/a
	HP
	Information Tech
	522218039
	$19,918.76

	n/a
	WHS
	n/a
	Apple
	Information Tech
	4216841541
	$27,480.00

	n/a
	WHS
	n/a
	Apple
	Information Tech
	4216822636
	$2,599.95

	n/a
	WHS
	n/a
	Apple
	Information Tech
	4216775519
	$599.90

	n/a
	WHS
	n/a
	E+
	Information Tech
	V1444083
	$15,666.96

	n/a
	WHS
	n/a
	E+
	Information Tech
	V1444454
	$3,100.80

	n/a
	WHS
	n/a
	E+
	Information Tech
	V1445329
	$12,457.62

	n/a
	WHS
	n/a
	E+
	Information Tech
	V1443204
	$3,468.85

	n/a
	WHS
	n/a
	MD Stetson
	Cust Equipment
	2108057
	$450.00

	n/a
	WHS
	n/a
	MD Stetson
	Cust Equipment
	425598
	$83,730.90

	n/a
	WHS
	n/a
	Eastern Bag & Paper
	Dispensers
	11512490
	$240.00

	n/a
	WHS
	n/a
	O&G 
	CM services
	00024
	$89,782.00

	n/a
	WHS
	n/a
	Advanced Performance
	Entrances & Storefronts
	00015
	$32,342.00

	n/a
	WHS
	n/a
	Conn Acoustics, Inc.
	Drywall & Acoustical
	00019
	$26,481.14

	n/a
	WHS
	n/a
	HHS Mechanical
	Fire Protection, Plumbing
	00022
	$29,708.81

	n/a
	WHS
	n/a
	Shepard Steel & Co.
	Structural metal framing
	00021
	$98,875.88

	n/a
	WHS
	n/a
	Ducci Electrical
	Electrical
	00020
	$117,091.15

	n/a
	WHS
	n/a
	Joe Capasso Mason
	Masonry
	00017
	$14,228.14

	n/a
	WHS
	n/a
	A. Secondino
	General Trades
	00016
	$200,102.59

	n/a
	WHS
	n/a
	A. Secondino
	Casework
	00009
	$83,666.50

	n/a
	WHS
	n/a
	Allied Restoration
	Roofing
	00012
	$96,908.56

	n/a
	WHS
	n/a
	M. Frank Higgins
	Flooring
	00014
	$153,942.27

	n/a
	WHS
	n/a
	Otis Elevator
	Elevator
	12/31/12
	$13,450.00


