AGENDA

REGULAR MEETING
WATERFORD SCHOOL BUILDING COMMITTEE
WATERFORD, CONNECTICUT
PLEASE NOTE:  THERE WILL BE A TOUR OF WATERFORD HIGH SCHOOL STARTING AT 4:30 P.M.  PLEASE MEET IN THE LOBBY OUTSIDE OF THE MAIN OFFICE TO BEGIN THE TOUR.  THE MEETING WILL BEGIN AT 5:30 P.M. IN  THE CAREER CENTER AT WATERFORD HIGH SCHOOL.
DATE:

Tuesday, October 16, 2012
PLACE:
WATERFORD HIGH SCHOOL, CAREER CENTER
TIME:

5:30 p.m.
 



I. 
Establishment of Quorum and Call to Order
II.
Recognition of Visitors/Public Comment
III.
Correspondence/Informational Items
1. FY2012 Capital Projects Contractual Commitments dated  9/20/2012 from Rudie Beers, Director of Finance
IV.
Superintendent’s Report
V.
Old Business
1. Approval of Minutes:  September 18, 2012
VI.
New Business
1. Approval of Meeting Dates for 2013
VII.
Consent Agenda--WATERFORD HIGH SCHOOL CHANGE ORDERS:

New Building Addition Items:
1. Ducci PCO#102, in the amount of $1,893.00, to furnish and install (10) additional cable managers for the Data Racks, to allow for proper installation on the cable.
2. Capasso T&M #48, in the amount of $446.00, to cut and clean up a new opening for the Food Lab grease duct, per RFI#452A.  The grease duct we relocated due to a conflict with an installed electrical panel.

3. RFI#670 adding a fire hose cabinet on the 1st floor at Stair #2:

a. Capasso T&M #56A, in the amount of $1,531.20, to cut in the new fire hose cabinet in the 1st floor of Stair #2, per RFI#670 and owner request.

b. HHS T&M #9 for work performed on 8/23/12, in the amount of $2,220.41, to supply and install a fire hose cabinet on the 1st floor at Stair #2, per RFI#670.

c. Conn Acoustics CR#’s 65, 68, &70, in the combined amount of $776.82, to build a sheetrock chase around the exposed pipe in Room F139, the pipe was installed as a result of the owner’s request to add a fire hose cabinet on the 1st floor of Stair #2, per RFI#670.

d. Total add for this change is $4,528.23

4. Capasso T&M #34, in the amount of $1,143.00, to cut in the beam pockets for Stair #4 and set the bearing plates, this was not shown on the drawings.

5. Conn Acoustics Change Request #59, in the amount of $364.94, for the reinstallation of the ceiling grid in the kiln room after the walls were demo’d, per RFI#577. 

6. Allied T&M tickets for work performed on 7/26/12, 8/10/12 and 9/13/12, in the combined amount of $7,918.09, for continuing work reattaching, repairing, and installing temporary leader pipes from the permanent gutters to the drainage system.  Repaired and consolidated pipes and added a new pipe to the Connector Bridge.  This price also includes the work to adjust the downspouts to meet the permanent hubs throughout the exterior of the building. 

7. APG proposal dated 9/12/2012, in the amount of $990.00, to provide additional anchoring over the E13 doors to anchor the curtain wall. No lintel was provided for anchoring.

8. Fucci CO#38, in the amount of $961.95, for the re-excavation and backfill for the added conduits in room G154, per Owner request and RFI#222A.

9. Fucci CO#39, in the amount of $843.54, to hammer out additional ledge for the installation of the Oil Separator (INT-2) in Room H173.

10. RFI#691 to omit the kiln room louver per Owner request to eliminate the Kiln.

a. Capasso T&M#61, in the amount of $602.00, to infill louver opening in F214 and damp-proof the exterior.

b. Need price from APG.

Field Items:

11. Gagnon Electrical Contracting quote dated 9/14/2012, in the amount of $42,000.00, to auger for and install (6) Musco Light Bases for the Baseball Field and $2,600.00 for the removal of the spoils.
a. Total Cost: $44,600.00

12. Secondino PCO#17, in the revised amount of $6,678.00 (from $10,857.64), for the increased size of the concrete footing and piers for the Football Field Bleachers.  The sizes were increased from what was shown on the contract drawings during the submittal process in order to conform with the soil bearing pressure of 4000 psf as opposed to 6000 psf on the contract drawings.

13. Fucci CO#26, in the amount of $4,597.90,to install a concrete nailer at the long jump to fasten the artificial turf around the long jump, per RFI#290.

14. Fucci CO#42, in the amount of $1,886.37, to furnish and install geotextile filter fabric around the 12” collector pipe for the football field to separate the crushed stone around the pipe from the fines, no fabric was shown on the plans.
Site Items:

15. Fucci CO#65, in the amount of $6,160.00, to apply temporary hydroseed at the old courtyard and behind the new home bleachers, in order to temporarily stabilize the disturbed soil until construction resumes next spring.
16. Additional E&S measures to date:

a. Fucci CO#24, in the amount of $54,563.16, for the rework of the Level Spreader to the south of the football field, per VHB’s letter dated 9/21/11 and RFI#229 (CSK-11). And for the excavation of the temporary detention basin, per CSK-11 and RFI#251.  The installation of safety fencing, erosion control matting and silt fencing in and around the temporary detention basin.  To furnish and install a temporary drainage structure and pipe and pave the trench.  For the realignment of the utilities to allow for the digging of the temporary detention basin, the enlargement of the basin and the installation of additional 4 foot snow fencing around the enlarged portion of the basin.  And for the filling of the extension of the temporary detention basin.  Per CSK-12 and RFI’s #251, 251A and 550. Filling of the Basin is ongoing.

b. Fucci CO#27, in the amount of $107,983.52, to supply and install filter fabric and 3”-6” stone around the perimeter of the new building to help deal with E&S concerns.  This price includes the refreshing of the stone (especially around the masonry silos) and the removal of all the stone from the site.  This price also includes the raising of the Yard Drains by the concession stand, the supply and installation of haybales, ¾” stone, and fencing in the upper parking lot, installation of a temporary catch basin in the upper parking lot, placement of deadmen throughout the site, reset of the manhole frame in the north lot.

17. Fucci CO#9, in the amount of $9,243.98, for the excavation, backfill, supply and installation of (2) valves on the 8” water main, to allow for future shutdowns throughout the course of the project.
18. Fucci CO#29, in the amount of $15,503.41, to supply and install a doghouse manhole in the North Parking Lot and a drywell to the northeast of the football field, to help decrease the flooding issues in these areas, per RFI#337.

19. Fucci CO#23, in the amount of $7,187.12, to relocate the 8” water main in order to install the new western drainage.

20. Fucci CO#41, in the amount of $939.80, to repair the damage done by a Conn Acoustics delivery truck on the turn on the Miner Lane Access Road.

a. Need to issue an equal credit from Conn Acoustics.

21. Fucci CO#37, in the amount of $670.33, to install a level area to the north of Area F for the Structural Steel Erection Crane.

22. Fucci CO#40, in the amount of $400.97, for the dewatering of the North Parking Lot following a rain storm for an after school event, per the request of WPS.

23. Fucci CO’s #35 & 36, in the combined amount of $6,399.49, for changes to the western drainage system including, the work to excavate and relocate the existing 15” RCP 30 feet to the north of new DMH-A22 and for additional shoring required for the installation of the 24” RCP due to pipes and conduits being found that were not on the drawings.

24. Fucci CO#10, in the amount of $2,115.70, furnish and install additional rip rap at the detention basin outlet, build an outlet protection weir, and install additional erosion control blankets and silt fence at the detention basin, per VHB request.
Auditorium & Stage/Lobby Items:

25. Conn Acoustics CR#’s 62, 64, 66, & 69, in the combined amount of $603.87, to remove the drywall for the installation of the ‘N’ fixtures in the Auditorium Alcoves, per RFI#717.

26. Conn Acoustics CR#’s 60, 61, 63, 67, & 71, in the combined amount of $2,517.85, for the build the soffits under the Stair #12 landing that were not shown on the drawings, per RFI #662 & 709.

27. Capasso T&M’s #45 & 50, in the combined amount of $2,724.00, relocate the Elevator #3 Machine Room louver.  This price includes the demo and infill of the old opening and the cutting can cleaning of the new opening.

28. Capasso T&M #44, in the amount of $2,024.00, for the infill around the columns in the back stage storage area, to prep the area for painting.

29. Capasso T&M #42, in the amount of $1,054.00, to build staging in room C121 to provide access to the Catwalk for demo and to build the new. Awaiting the price for the removal of the staging.

30. Capasso T&M #60, in the amount of $971.00, to cut in the beam pockets and setting the bearing plates for the new catwalk platform, per JCJ PR#53.

31. Capasso T&M #59, in the amount of $699.00, to build a chase in room C121 to hide exposed piping for the new CUH’s.

32. Shepard Steel COR#10, in the amount of $8,180.66, two remove (2) bays of steel ‘X’ bracing and add new tube steel bracing, per the revised response to RFI#621. This price includes the work in the B-Corridor as well as the work in the Area C Area of Refuge C208.  This price does not include any additional demo that may be required other than the removal of the existing steel ‘X’ bracing.

33. Professional proposal dated 9/17/2012, in the amount of $936.00, to paint room C121, per RFI#718.  This room was called out as existing finish to remain, but similar rooms were called out for new P-1 paint.

34. HHS T&M #11 for work performed 9/7/12, in the amount of $3,028.74, for the installation of sprinkler pipes and heads under the new stair #12 mezzanine in the Auditorium Lobby.  The sprinklers were added per RFI#662.

35. HHS T&M #12 for work performed 9/7/12, 9/10/12, and 9/11/12, in the amount of $5,020.57, to install sprinklers under the new Auditorium Catwalk, per RFI#683 and the Phase 3 Drawings.

36. Secondino proposal to replace the coiling overhead door to the back of the stage area, in the amount of $8,690.00, with a new 11’-1” door.

a. Need price from Ducci to provide electricity to the door.

37. Capasso T&M’s 60 & 62, in the combined amount of $2,837.00, to cut in (5) beam pockets and set bearing plates for the new catwalk and to cut and demo the block for the new catwalk door, per JCJ Proposal Request #53.
Music Room & Aux Gym Items:

38. Standard Demolition Change Request #2, in the amount of $15,743.71, for the abatement work performed on 8/26/12 and 9/1/2012.  The insulation on the water supply piping in the old locker rooms was abated.

VIII.
WATERFORD HIGH SCHOOL
1. Architect’s Report Waterford High School: JCJ Architecture
2. Construction Manager’s Report Waterford High School: O&G
3. Pending Items:

· Practice field layout - ongoing
· WHS sign(s) on building - ongoing
· Diving board and pool scoreboard – investigating
· Tennis Court Lighting
· Remove White Pines (Rope Ferry Road) to add visibility
· Removal of White Pines by the Tennis Court
IX.
Bill List—See Attached
X.
Adjournment
IX.
Bill List October 16, 2012
	Project 

#152-
	School
	Stage
	Vendor
	Description
	Invoice#
	Amount

	n/a
	WHS
	n/a
	O&G 
	CM services
	00021
	$95,122.00

	n/a
	WHS
	n/a
	Advanced Performance
	Entrances & Storefronts
	00012
	$39,494.87

	n/a
	WHS
	n/a
	Conn Acoustics, Inc.
	Drywall & Acoustical
	00016
	$53,614.04

	n/a
	WHS
	n/a
	HHS Mechanical
	Fire Protection, Plumbing
	00019
	$300,441.93

	n/a
	WHS
	n/a
	Shepard Steel & Co.
	Structural metal framing
	00018
	$122,136.65

	n/a
	WHS
	n/a
	Ducci Electrical
	Electrical
	00017
	$175,741.98

	n/a
	WHS
	n/a
	Joe Capasso Mason
	Masonry
	00015
	$60,179.64

	n/a
	WHS
	n/a
	CJ Fucci
	Sitework
	00017
	$269,244.17

	n/a
	WHS
	n/a
	Professional Painting
	Painting
	00013
	$34,194.30

	n/a
	WHS
	n/a
	A. Secondino
	General Trades
	00014
	$287,029.93

	n/a
	WHS
	n/a
	A. Secondino
	Casework
	00007
	$72,598.77

	n/a
	WHS
	n/a
	Singer
	Kitchen Equipment
	00005
	$2,618.20

	n/a
	WHS
	n/a
	Allied Restoration
	Roofing
	00011
	$15,200.00

	n/a
	WHS
	n/a
	Otis Elevator
	Elevator
	00006
	$1,995.00

	n/a
	WHS
	n/a
	CL&P
	Utilities
	51060116092
	$318.13

	n/a
	WHS
	n/a
	CL&P
	Utilities
	51235106002
	$428.63

	n/a
	WHS
	n/a
	Yankee Gas
	Utilities
	57242906097
	$357.45

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	R1458047
	$300.00

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	R1461725
	$225.00

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	R1462487
	$140.00

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	S107337
	$425.00

	n/a
	WHS
	n/a
	Eagle Leasing
	Storage
	R1460253
	$150.00

	n/a
	WHS
	n/a
	VHB
	Professional Services
	0153103
	$5,000.01

	n/a
	WHS
	n/a
	A Royal Flush
	Portable toilets
	436646
	$249.00

	n/a
	WHS
	n/a
	A Royal Flush
	Portable toilets
	435337
	$1,430.00

	n/a
	WHS
	n/a
	A Royal Flush
	Portable toilets
	434954
	$715.00

	n/a
	WHS
	n/a
	CorBuilt
	Professional Services
	825249
	$630.00

	n/a
	WHS
	n/a
	Cynthia M. Kaplan
	Professional Services
	062012.127
	$280.00

	n/a
	WHS
	n/a
	William B. Meyer, Inc.
	Movers
	COM-540-2/5
	$1,005.00

	n/a
	WHS
	n/a
	VanZelm
	Professional Services
	0037779
	$8,429.10

	n/a
	WHS
	n/a
	Rexel
	Electrical supplies
	S103434664
	$49.05

	n/a
	WHS
	n/a
	Rexel
	Electrical supplies
	S103431484
	$348.30

	n/a
	WHS
	n/a
	Rexel
	Electrical supplies
	S103441144
	$206.96

	n/a
	WHS
	n/a
	Lowes
	Electrical supplies
	23065183
	$59.60

	n/a
	WHS
	n/a
	Major Electric
	Electrical supplies
	S2499141.002
	$62.00

	n/a
	WHS
	n/a
	Major Electric
	Electrical supplies
	S2499141.001
	$84.78

	n/a
	WHS
	n/a
	Major Electric
	Electrical supplies
	S2498317.001
	$2,100.00

	n/a
	WHS
	n/a
	Electrical Wholesalers
	Electrical supplies
	S022013327
	$207.91

	n/a
	WHS
	n/a
	Electrical Wholesalers
	Electrical supplies
	S022006093
	$751.63

	n/a
	WHS
	n/a
	Mystic Air
	Professional services
	32147
	$2,835.00

	n/a
	WHS
	n/a
	Mystic Air
	Professional services
	32352
	$595.00

	n/a
	WHS
	n/a
	Waterford Board of Ed
	Maint/cust services
	Oct. 9, 2012
	$663.57

	n/a
	WHS
	n/a
	Hillyard
	Dispensers
	600409666
	$985.72

	n/a
	WHS
	n/a
	MD Stetson
	Foam handwash dispensers
	422094
	$973.14

	n/a
	WHS
	n/a
	NEDT
	Waste disposal
	25014
	$1,020.96

	n/a
	WHS
	n/a
	VanZelm
	Professional services
	0037695
	$3,371.64

	n/a
	WHS
	n/a
	Special Testing Labs
	Testing
	26517
	$2,465.75

	n/a
	WHS
	n/a
	Special Testing Labs
	Testing
	26495
	$5,175.75


